

Initial Project Planning Template

Date	29 June 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Registration	USN-1	As a user, I can register securely using my full name, email, and password.	3	High	Team	19-Jun-2026	19-Jun-2026
Sprint-1	User Login	USN-2	As a user, I can log in securely to access the Smart Lender dashboard.	2	High	Team	19-Jun-2026	19-Jun-2026
Sprint-2	Loan Prediction	USN-3	As a user, I can enter applicant details and receive an AI-based loan eligibility prediction.	5	High	Team	21-Jun-2026	21-Jun-2026
Sprint-2	Prediction History	USN-4	As a user, I can view all previous loan prediction records.	3	Medium	Team	21-Jun-2026	21-Jun-2026
Sprint-3	Dashboard	USN-5	As a user, I can view analytics such as total predictions, approved loans, rejected loans, and approval rate.	4	High	Team	23-Jun-2026	23-Jun-2026
Sprint-3	PDF Report	USN-6	As a user, I can download a professional PDF report of the loan prediction.	3	High	Team	23-Jun-2026	23-Jun-2026

Sprint-4	Risk Assessment	USN-7	As a user, I can view the confidence score and risk level for each prediction.	3	Medium	Team	25-Jun-2026	25-Jun-2026
Sprint-4	Authentication & Security	USN-8	As a user, I want secure password encryption and session management to protect my account.	2	High	Team	25-Jun-2026	25-Jun-2026
Sprint-5	Deployment	USN-9	As an administrator, I want to deploy the application on Render so it is accessible online.	4	High	Team	27-Jun-2026	28-Jun-2026
Sprint-5	Final Testing	USN-10	As a developer, I want to test all modules and fix bugs before deployment.	3	High	Team	27-Jun-2026	28-Jun-2026